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KINGSTON ASH RECOVERY PROJECT 

WEEKLY REPORT 
January 10-16, 2011 

 
HIGHLIGHTS 
• Conducted interviews with the firms bidding on the Deep Soil Mixing contract. 

 
SAFETY 
• Seven (7) site specific HSE orientations were conducted for the week – 1,759 to date.  One hundred ninety-seven 

(197) HSE site orientation refresher courses have been conducted to date. 
• Eighteen (18) Safety Observation Reports were submitted for the week – 1,610 to date; 1,606 have been closed. 
• The last recordable incident occurred on December 22, 2010 when a laborer became stuck in the wet ash and 

experienced back pain.  The incident investigation continues. 
  
INFRASTRUCTURE/ASH MANAGEMENT 
• Efforts for site maintenance, dust control, and HAZWOPER control continued. 
• Continued recovering cenospheres from the onsite ponds.   
• Mayse Construction is demobilizing from the site and this should be complete the week of January 24. 
 

STILLING POND DREDGING 
• Dredge operated 18.5 hours and the cumulative total removed from the Stilling Pond is reported as 22,623 CY.   
• A bathymetric survey is planned for January 17. 
 

ASH DISPOSITION 
• Phillips & Jordan continued clean-up and demobilization activities at the landfill site. 
• Submitted Rev. 01 of the On Scene Coordinator (OSC) Report to EPA, incorporating changes by TVA, ESI, and 

Jacobs. 
 

SKIMMER WALL 
• Aquarius Marine, LLC has demobilized and left the project. 
• Jacobs is designing the navigation light and completing As-Built Drawing for the Skimmer Wall. 
 

DIKE REINFORCEMENT 
• Approximately 3,015 feet of buttress have been completed. 
• Completed cutting trees along the intake channel. Stumps will remain in place until construction begins in this  

location. 
• Snowfall early in the week slowed production.  
• Jacobs continued to monitor the dikes at Kingston on a daily basis. 

 

ROUTINE MONITORING 
Surface Water Sampling 
• Automated samplers have been deployed at two locations in the Clinch River, three locations in the Emory River, and 

in the Swan Pond Embayment Clean Water Ditch in accordance with the NTCRA Surface Water Monitoring Plan. The 
samplers on the Emory and Clinch Rivers will be activated whenever local rainfall exceeds 1” in a 24-hour period 
and/or flow on the Emory River at Oakdale exceeds 10,000 cubic feet per second (cfs). The automated sampler in 
Swan Pond Embayment is activated whenever local rainfall exceeds 0.5” in a 24-hour period. There were no rainfall 
events that triggered storm flow sampling for the week ending January 14, 2011, 

• Swan Pond Embayment surface water sampling continues routinely once per week at two locations along the Swan 
Pond Embayment drainage.  A weekly Stilling Pond sample is also being collected. 
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Air Sampling 
• All air monitoring results from TVA air samplers were below the current Ambient Air Monitoring Plan (AAMP) action 

levels.   
• TVA operates five PM2.5 Beta Attenuation Monitors (BAMs) and one PM10 Tapered Element Oscillating 

Microbalance (TEOM) 24/7 at fixed stations encircling the KRP.  These monitors output hourly gravimetric PM 
concentrations.  BAM gravimetric PM concentrations are posted to the KRP regulator’s webpage.  TVA also collects 
filters for PM2.5 gravimetric lab analysis from one BGI sampler, filters for metals analyses from two HiVolume PM10 
samplers and two Total Suspended Particulate (TSP) samplers, and filters for silica analysis from two low volume 
SKC samplers.  All the filter samplers are 24-hour samples, located at PS07 (peninsula next to east embayment), and 
follow the 1/3 day EPA air quality schedule. 

 
Data Management 
• Electronic data deliverables are flowing into the Equis database. 
• Data validation continues for electronic data packages received from the laboratories. 
 
Biota Sampling 
• None to report. 
 
River System EE/CA Sampling and Analysis 
• Ash deposition and submerged sediment sampling was initiated on October 18.  Sampling for ash deposits and 

submerged sediments has been completed in the two Tennessee River reaches.   
• Ash deposit and submerged sediment sampling continues in Clinch River Reach B. 
• Ash deposit and submerged sediment sampling will continue through the month of January. 
• Seasonally exposed sediment was not able to be conducted this week due to the high water levels from the previous 

week’s storm and snowfall. 
• A meeting was held to discuss the details and schedule of the bioassay testing.  A readiness review to finalize the 

planning is scheduled for next week. 
 
Non-Routine Sampling 
• None to report.  

DREDGE CELL 
• No ash stacking took place this week due to the heavy snow and ice.  Mobilization of the lime treatment contractor (Mt 

Carmel) was also delayed as a result of the winter weather. 
• Held interviews the firms bidding on the deep soil mixing contract. 
 
LATERAL EXPANSION AND ASH POND 
• No ash placement took place due to weather conditions.  TVA Civil Projects performed minor processing. 
 

PLANT ASH DISPOSITION 
• TVA Civil Projects excavated a small amount of bottom ash from the south end of the Sluice Trench. 
 

EMBAYMENT ASH PROCESS 
• TVA Civil Projects excavated and hauled over 3,000 CY of ash from the North and Middle Embayments for stockpiling 

for additional drying in the Ballfield. 
 

COMMUNICATIONS 
Communications 
• Added Weekly Report and Weekly Area Resident Update to Kingston Ash Recovery website. 
• Sent weekly update to the CAG, public officials and members of the public who have signed up to receive weekly 

emails.  
• Changed website content to reflect site progress and updated environmental data. 
• Worked on the January edition of Inside the Cell. 
• Held planning session for the third (in a series of classes) Educational Initiative class for area high schools. 
• Updated Administrative Record with work plans and relevant documents. 
• Continued to respond to calls and visits from residents. 
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Kingston Recovery Project  Date:         January 10-16, 2011                   Field Report 

Safety  Weekly Total FY - Cumulative Total
Near Misses  0 0 
First Aid Incidents  0 3 
Recordable Incidents  0 2 
Recordable Lost Time Incidents  0 0 
Environmental  
Org Matrix Samples* Analyses* Results* 
TVA Air - Real-Time (Final) -- --  267,188 
TVA Air – Fixed  3,806 --  5,595 
TVA Surface/Utility Water 5,078 44,075  215,463 
TVA Ground Water (spring and 

well) 156 1,602  6,549 
TVA Ash 77 102  1,673 
TVA Soil/Sediment 362 753  5,007 
TVA Biota 2,415 5,306  64,616 
 *Week Ending  01/13/11  
Ash Removal / 
Excavation  Non-Time-Critical     Weekly  

Total 
Cumulative 

Total 
Middle 
Embayment 

Estimated CY (modified to 
an in-place volume)   0 242,485 

North Embayment Estimated CY (modified to 
an in-place volume)   2,502 71,548 

From Dredge Cell Estimated CY (modified to 
an in-place volume)   0 7,150 

From West 
Storage (TC) 

Estimated CY (modified to 
an in-place volume)   0 23,896 

From Mid-Embay 
to Ballfield 

Estimated CY (modified to 
an in-place volume)   0 45,948 

From North 
Embay to Ballfield 

Estimated CY (modified to 
an in-place volume)   3,177 15,571 

From Mid Embay 
to Lateral 
Expansion 

Estimated CY (modified to 
an in-place volume)   0 33,273 

From North 
Embay to Lateral 
Exp 

Estimated CY (modified to 
an in-place volume)   0 6,103 

Ash Stacking  Non-Time-Critical     Weekly  
Total 

Cumulative 
Total 

Subgrade 
Recontouring 
Central Dredge 
Cell (Cell 3) 

Estimated CY (modified to 
an in-place compacted 
volume) 

  0 41.444 

Ash Stacking 
Central/North 
Dredge Cell (Cells 
2 & 3) 

Estimated CY (modified to 
an in-place compacted 
volume) 

  -1,405 253,672 

Ash Stacking 
South Dredge 
Cell (Cell 1) 

Estimated CY (modified to 
an in-place compacted 
volume) 

  0 0 

Ash Stacking 
Lateral Expansion 
(Cell 4) 

Estimated CY (modified to 
an in-place compacted 
volume) 

  0 0 

Ash Stacking Ash 
Pond 

Estimated CY (modified to 
an in-place compacted 
volume) 

  0 0 

Ash Placement in 
Temporary 
Storage 

Estimated CY (modified to 
an in-place compacted 
volume) 

  7,353 103,294 
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